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2003 NFPA 5000 Building Code & NFPA 1 Uniform Fire Code Adoption Plan

Established
Workplan

Draft AmendmentsPlanning

Phase II
Draft

Amendments

Phase II
Draft

Phase III
Stakeholder Review

Phase III
Draft

Stakeholder Review

Create focus workgroups
to coordinate technical

development of
amendments

Develop
stakeholder and

public vetting
process

Develop workplan and
establish time line:
Determine and
mitigate resorces
Determine and
establish NFPA
resorces
Determine and
establish tasks

Stakeholder
review

independent for
each agency

Agency review
and analysis of

stakeholder
comments,

Advisory Bd's and
Commission
comments

Agency
Advisory

Boards and
Commissions

NFPA review of
comments and
develops new

base
amendments

Additional
stakeholder
review as
necessary

Workgroups
develop second
review draft for

distribution

Draft *Base Amendments:
Develop scope
Develop phase II draft
-  Agency draft
-  Workgroup draft
Develop justifications
Develop database
Review by state agency
-  Legal review
-  Technical review
Revise as necessary

Workgroup Coordination:
Review agency draft
for base amendments
and agency
amendments
Coodinate product
from all workgroups

* Footnote:
Base amendments are necessary amendments to the NFPA 5000/1 that would apply to all occupancies.
Agency amendments are amendments required by the state agencies for their occupancy classification.

Scope criteria:
Fiscal
impact
Legal
impact
Copyright

Draft *Agency Amendments:
Develop scope
Develop phase II draft
-  Agency draft
-  Workgroup draft
Develop justifications
Develop database
Review by state agency
-  Legal review
-  Technical review
Revise as necessary

CBSC Committee Review

Processing the
rulemaking package for

CBSC submittal

Proposing state agency
obtains internal

department and agency
review and approval of

"Notice" package

Proposing
state agency

obtains
Department of

Finance
approval

Proposing
state agency
obtains State
Fire Marshal

approval

Proposing
state agency

submits
rulemaking
package to

CBSC

Phase VI
Agency

Rulemaking

Stakeholder
vetting of
compiled
document
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CBSC Code

Advisory
Committee

Review

Compiled
Final

Document

Workgroups
develop  complete

rulemaking
packages

Completion of
fiscal impact
assessment
(Form 399)

Completion
of legal
review

Finalize draft
"Notice"
package

(NOPA, ISOR,
ET, 399)

Phase IV
Rulemaking

Development

Develop Rulemaking Package

First Draft
Rulemaking
Document

Building
Standards

Commission
Establishes
Rulemaking
Calendar

Phase VII
Administrative

Procedures
Act Process

Phase VIII
Publication

Administrative
Procedures Act
Notice Hearing

CBSC
Adoption

and
Approval

Final
Submittal to
Publisher

Rulemaking Proposal Submitted to
Publisher

Publisher
Establishes

Approx.
Publication Date
(effective date

occurs 180 later)

Finalize State Agency Rulemaking
Proposal

Final Submittal
to BSC

July 29, 2003 November 22, 2005 January 30, 2006 May 29, 2006 July 21, 2006 March 21, 2007

October 1, 2007


